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PrRoT 3 Kbl Release 2 Data Management System LAST SCHEDULE CANGE 0125197
ACCOMPLISHMENT Development and Testing STATUS AS OF 10/1/97
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Note 1: Launch date slipped by Japanese and ECS dates slipped by GSFC.
Note 2: Remaining subsystem deliveries and testing are being re-planned to account for launch date slip and to allow for updates to
launch-critical subsystems (1,2,3)

Release 2 Milestones 1. Data Product Catalog Itemization
2. SCF Integration and Test
Vq Baseline 3. Algorithm Freeze Date

4. Working Group Acceptance/Verification

5. DAAC Delivery Date

6. DAAC Production - Level Stress Test
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